

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date: 07 September 2026

Name: V.Maheswari

Project Name: Incident Lifecycle Automation in ServiceNow

Maximum Marks: 5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

The following backlog is based directly on the supplied Incident Lifecycle Automation description and its stated key goals.

Sprint	Functional Requirement (Epic)	User Story No.	User Story / Task	Story Points	Priority
Sprint-1	Incident Creation&Classification	USN-1	Create and classify incidents	2	High
Sprint-1	Knowledge Management	USN-2	Search knowledge for faster resolution	2	High
Sprint-1	Assignment&Reassignment	USN-3	Assign incidents to appropriate support groups	2	High
Sprint-1	Level 2 Investigation	USN-4	Investigate incidents and record work notes	2	High
Sprint-2	SLA&Escalation	USN-5	Monitor SLAs and escalate delayed incidents	2	High
Sprint-2	Resolution&Closure	USN-6	Resolve and close incidents with resolution details	2	High
Sprint-2	Emergency Change	USN-7	Create emergency change requests from incidents	2	Medium
Sprint-2	Child Incidents	USN-8	Create child incidents for recurring issues	2	Medium
Sprint-2	Knowledge Article	USN-9	Generate knowledge articles from resolved incidents	2	Medium

Incident Management - Illustrative Interface

Number

INC0010245

State

In Progress

Priority

2 - High

Category

Network

Assignment group

Network Support

SLA

Running

Work notes: Investigation and resolution updates are recorded here.

Figure 1: Illustrative incident interface (not a live ServiceNow screenshot).

Project Tracker, Velocity&Burndown Chart

Project: Incident Lifecycle Automation in ServiceNow

Sprint	Total Story Points	Duration	Sprint Start	Sprint End	Completed	Release Date
Sprint-1	18	5 Days	07 Sep 2026	11 Sep 2026	18	11 Sep 2026
Sprint-2	18	5 Days	14 Sep 2026	18 Sep 2026	18	18 Sep 2026

Velocity

Planned team velocity: 18 story points per sprint. If all planned work is completed, the average velocity across the two sprints is 18 story points per sprint.




Figure 2: Illustrative Sprint-1 burndown chart. Actual progress should be updated during execution.

Planning Summary

The two-sprint plan covers the stated goals: incident creation and classification, Knowledge Management, reassignment, Level 2 investigation, emergency changes, child incidents, knowledge article generation, and improved SLA visibility.

Incident Lifecycle Automation - Workflow&Architecture

ServiceNow Incident Lifecycle - Technical Architecture



Figure 3: Illustrative technical architecture.

Automated Incident Lifecycle




Figure 4: Illustrative automated incident lifecycle.

Expected Outcome

- Standardized incident tracking and classification.
- Faster resolution using Knowledge Management.
- Correct support-group assignment and Level 2 investigation.
- Better SLA monitoring, escalation, and service visibility.
- Support for emergency changes, child incidents, and reusable knowledge from resolved incidents.

Note: Visuals are project illustrations prepared for this document; the uploaded ServiceNow project-images PDF did not contain readable text or image data.